

SKILL DEVELOPMENT TRAINING PROGRAMMES
UNDER SURYAMITRA
LATEST STATUS AS ON 09.01.2017

The Skill Development Training Programmes to Technicians under "Suryamitra" has commenced during 2015-16 through M/s. National Institute of Solar Energy sanctioned organizations under monitoring of State Nodal Agency in Telangana State.

The MNRE proposed to create 50000 "Suryamitras" in the coming years to be acting as installation, commissioning and after sales service (O&M) providers in the field of Renewable Energy with Special focus on Solar.

The Duration of the Training Programme : 90 days

The Training Programme comprises theory, practical classes and field visits.

Maximum allowable No. of Candidates for each Batch: 30 Nos. only.

Eligible Candidates:

Diploma Holders in Electrical & Mechanical Engg., ITI passed Electricians, Pump Mechanics, 10th passed Unemployed Youth, etc.,

M/S.NISE SELECTED ORGANISATIONS FOR IMPLEMENTATION OF "SURYAMITRA" TRAINING PROGRAMMES ARE AS FOLLOWS as on 31.10.2016 :

Sl.No.	Name of the Institute/Orgn. & address	Contact Person	Tel. / Mobile No.
01.	M/S. Surabhi Educational Society, C/o Swami Ramananda Tirtha Memorial Committee Premises, Lane 9, Brahmanavadi, Begumpet, Hyderabad – 500 016, Telangana State Email: solarskilldevelopment@gmail.com	Sri M. Sekhar, Programme Director.	M- 8008327873
02.	M/s. Aveon Technovations Private Ltd., 6-3- 1117, Maruti Sadan, Begumpet, Hyderabad – 500 016. Telangana State	Sri Teja Reddy, Chief Operating Officer	040 -2341 1259
03.	M/s. Mahaveer Institute of Science & Technology, Vyasapuri, Bandlaguda, Post Keshavgi, Hyderabad - 500 005. Email: mhvr2001@gmail.com		Ph. No. 040 - 64593899, 20020772, 20020773
04.	M/s. Green Urja Technologies & Systems, C/o Administrative Staff Collage of India, Bella Vista, Rajbhavan Road, Khairatabad, Hyderabad - 500082.	Sri N. Md. Shajahan,	Ph. No. 040 - 65092373, 66534277

Contd...2...

:2:

STATUS ON ORGANISATION WISE SANCTIONED BATCHES, CONDUCTED, ETC.,

Sl. No.	Name of the Organisation	No. of Batches Sanctioned	BATCH WISE COMPLIANCE STATUS						
			1 st Batch	2 nd Batch	3 rd Batch	4 th Batch	5 TH Batch	6 th Batch	7 th Batch
01.	M/s. Surabhi Educational Society, Begumpet, Hyd.	07	09.09.15 to 15.12.15	28.01.16 to 29.04.2016	21.07.2016 to 31.10.2016	21.07.16 to 31.10.16	Commenced at Hyd. on 03.11.2016	Commenced on 26.11.2016 At Achampet	Commenced on 06.01.2017.
02	M/s. Aveon Techno Innovations Pvt. Ltd., Hyd.	04	02.11.15 to 15.02.16	Commenced from 04.11.16					
03	M/s. Mahaveer Institute of Science & Technologies, Hyd.	01	No Information						
04	M/s. Green Urja Technologies & Systems, Hyd.	01	Completed on 24.12.2016.						